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GENERAL ELECTRIC COMPANY

FAIRFIELD, CONNECTICUT ©06843)

THOMAS M. ARMSTRONG (203) 373-2282

COUNSEL - CORPORATE ENVIRONMENTAL PROGRAMS

July 6, 1987

Mr. Raymond Basso
USEPA Region II
Room 437

26 Federal Plaza
New York, NY 10278

RE: SCP - Carlstadt
Progress Reports for April and May, 1987

Dear Mr. Basso,

Regarding your recent letter, I have enclosed a copy of the status report
for April and May, 1987 at the above site. EPA was inadvertently omitted from
the distribution 1ist. We have established a new procedure, and Dames & Moore
will be forwarding its report directly to the Agency.

If you have any questions, please call.

Very truly yours,
* / 23 /Lq/p-,z.\;_t [3 C’y\,j
T. M. Armstrong
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Enclosure

cc: Janet Feldstein - USEPA
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June 19, 1987

Mr. Thomas D. Morris, P.E.

IBM Real Estate & Construction Division
208 Harbor Drive

Stamford, Connecticut 06904

Re: RI/FS Project
SCP Site
. Carlstadt, New Jersey
Progress Report - April and May, 1987

Dear Mr. Morris:

Discussed below are project highlights and progress for April and May,
1987. Future progress reports will be issued monthly since the Project Operations Plan
(POP) has been approved by USEPA and is currently being implemented.

Progress and Status

1. USEPA approval of the March 4, 1987 POP was received by Dames & Moore on
April 8, 1987.

2. The site survey and geophysical survey were completed by the first week in May.
Preliminary geophysical data was transmitted to EPA on May 15, and final data
were transmitted on May 20. No comments had been received by May 31.

3.  Drilling is scheduled to begin on June 1.

Technical Issues

The geophysical survey identified magnetic and conductivity anomalies at
various locations across the site. Nothing conclusive could be inferred from the data.
Well and soil sampling locations will be shifted, if possible, to correspond with nearby
anomalous zones.

Schedule

The RI field work i3 three days behind schedule, POP approval was
received on Wednesday, April 8, and it was not practica.l to mobilize contractors for a
mid-week start.

Cmtractuallnttm_

Refer to the discuésion of a revised payment schedule under the same
heading in the September, 1986 progress report (dated October 10, 1986). A revised
payment schedule will be submitted with the revised contract amount. ’
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Mr. Thomas D. Morris, P.E.
June 19, 1987
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Financial

A revised contract amount is cu repared for your review to
include increased costs due to project delays and out-of-scope items.
Out-Of-Scope | |

The front gate to the site has been replaced and utilities have been turned
on. The associated costs will be included in the revised contract amount.

Planned Activities — June, 1987

1. Initiate Phase I field work (soil sampling and well installation).

2. Receive and incorporate Committee comments on the draft Scoping Document
(transmitted to the Committee on February 17, 1986).
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Should you have any questions or require additional information, please
contact the undersigned.

Very truly yours,
DAMES & MOORE

Gerard M. Coscia, P.E.

Project Manager
GMC/jhm

ce: Thomas M. Armstrong
General Electric Company

Louis M. DeStefano
Carpenter, Bennett & Morrissey
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